



Deliverables & Handoff Document

Prepared for the engaging company / client

Document version: 1.0 | Date: 2026-08-26

Companion documents: AIVA_SRS.pdf (requirements), AIVA_PROJECT_REPORT.pdf (implementation detail)

1. What Is Being Delivered

A complete, working, air-gapped AI-assisted hiring platform: source code for two backend microservices, one primary API, two frontend applications, a shared design-system package, an evaluation harness, 12 database migrations, a full automated test suite, and governance documentation (architecture decisions, operations runbook, AI model inventory, and this handoff document). Eleven of twelve planned milestones are delivered and independently verified against a live containerized stack; the twelfth (production hardening) is scoped and ready to begin once a target deployment environment is selected.

2. Repository Structure

Path	Contents
apps/api	Primary backend (FastAPI) — all business logic and the sole database client
apps/web-recruiter	Staff-facing console (React)
apps/web-candidate	Candidate-facing interview journey (React, token-gated, no login)
services/ai-gateway	Internal AI serving microservice (LLM/STT/TTS/embeddings)
services/sandbox-runner	Isolated candidate code-execution microservice
packages/ui	Shared design system consumed by both frontends
packages/eval	Golden-set determinism evaluation harness for the AI gateway
infra/	Postgres init scripts, egress allowlist
scripts/	Operational scripts (readiness wait, egress scan, demo-account seed)
docs/	PLAN.md, DECISIONS.md, RUNBOOK.md, MODEL_CARD.md

3. Getting It Running

Full instructions live in docs/RUNBOOK.md; the quickstart is reproduced here for convenience. All commands run from the repository root with Docker and Docker Compose installed.

```
docker compose up -d
scripts/wait_ready.sh
docker compose exec api alembic upgrade head
scripts/seed_demo_account.sh
```

This brings up Postgres, Redis, MinIO, the AI gateway, the sandbox runner, and the API, applies every database migration, and seeds one fixed demo account. The two frontends are started separately in development mode (pnpm dev in apps/web-recruiter and apps/web-candidate) and are also available as production Docker builds.

3.1 Test / Demo Credentials

A fixed, idempotent demo account is seeded by the command above for immediate evaluation of the recruiter console. These are dev-only credentials, never used outside a local Docker Compose environment, and are not secrets:

Field	Value
Web app	web-recruiter, http://localhost:15173
Organization	AIVA Demo Org
Email	demo.recruiter@aiva.test
Password	AivaDemo#2026!

The candidate app (web-candidate) has no login by design — access is solely via a single-use interview or questionnaire token generated by the recruiter console.

4. Documentation Index

Document	Purpose
README.md	Developer-facing build and verification narrative, milestone by milestone
CLIENT_DOCUMENTATION.md	Non-technical-to-moderate project overview, maintained alongside the code
docs/PLAN.md	Milestone build order and verification evidence (the authoritative status ledger)
docs/DECISIONS.md	23 Architecture Decision Records — the "why," not just the "what"
docs/RUNBOOK.md	Day-2 operations: ports, environment variables, test credentials, quality gates
docs/MODEL_CARD.md	AI model inventory: purpose, licence, deployment status per capability
AIVA_SRS.pdf	This engagement's formal Software Requirements Specification
AIVA_PROJECT_REPORT.pdf	Comprehensive implementation report, including security-review findings

5. Verification Performed Before Handoff

- Every domain workflow (auth, resume scoring, questionnaires, scheduling, live interviews, the live-coding workspace, the RAG FAQ, evaluation reporting, and the full compliance/operations set) is proven against a real, live containerized stack in continuous integration — not only unit-tested against mocks.
- 127+ automated test functions across unit and integration suites, all passing.

- Full static-analysis quality gates (linting, strict type checking, security scanning) green across every backend service and both frontends.
- Two targeted security reviews of the highest-risk code paths, with findings fixed before handoff (see AIVA_PROJECT_REPORT.pdf Section 6 for full detail).
- Visual verification of key user-facing flows via headless-browser screenshots against a live backend, which is what surfaced two of the bugs fixed before this handoff.

6. What Is Not Yet Included

Stated plainly, matching the companion Project Report's Section 7 in full detail:

- Real AI model inference (LLM/STT/TTS/embeddings) — deferred to GPU hardware deployment; every capability is interface-complete and mock-verified today.
- Screen sharing during the live interview — interface only, pending WebRTC/LiveKit infrastructure.
- Face/gaze-based interview proctoring — deferred to GPU deployment by deliberate decision; a zero-ML alternative (browser tab-focus signals) ships instead today.
- Demographic bias auditing — not implementable responsibly without the organization first deciding, as a legal/product matter, whether to collect protected-characteristic data at all.
- Milestone 12 in full: load testing, a third-party penetration-test pass, automated data-retention jobs, and a Kubernetes Helm chart.

7. Recommended Next Steps for the Receiving Team

- 1 Read docs/RUNBOOK.md and bring the stack up locally using Section 3 of this document.
- 2 Review docs/DECISIONS.md for the reasoning behind every non-obvious architectural choice before modifying the affected area — each ADR states the context, the decision, and the consequences.
- 3 Select a target production environment and hardware profile (specifically, whether/when GPU capacity will be available) so Milestone 12 and the real-model swap can be scoped.
- 4 Treat docs/PLAN.md as the living status ledger going forward — every future milestone should be recorded there the same way M0–M11 were.

8. Sign-Off Checklist

Item	Status
Source code delivered (full repository)	Complete
Automated test suite passing	Complete — 127+ tests, all green
Quality gates (lint/type/security scan) passing	Complete — all services and frontends
Security review of highest-risk components	Complete — findings fixed
Governance documentation (SRS, ADRs, runbook, model card)	Complete and current as of this handoff

Item	Status
Test/demo credentials provided	Complete — Section 3.1
Production hardening (M12: load test, pen-test, retention, Helm)	Not started — requires target environment

End of Deliverables & Handoff Document.